
 ___________

(x)

EP-DTO6-00008

x EP-W-10-011

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

09/16/2010

300 UNION BLVD
SUITE 520
LAKEWOOD CO 80228-1552

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause G.2, Ordering--By Designated Ordering Officers

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

DUNS Number:  825211824

Enforcement Officer Support No. 4

This modification is hereby issued to request a cost estimate for the attached work plan

assumptions for the period of performance of 4/12/14-4/11/15 (Contract Year 5 - Option 2).

The estimate is due on 12/20/14.

This modification does not change the task order ceiling.  The ceiling remains $83,000.00.

TOPO: Will LaBombard

LIST OF CHANGES:

Reason for Modification : Other Administrative Action

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Latrice Williams

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

11/21/2014



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

TOEROEK ASSOCIATES INC

(A) (B) (C) (D) (E) (F)

EP-W-10-011/EP-DTO6-00008/012

        Payment:
             RTP FINANCE CENTER
             US ENVIRONMENTAL PROTECTION AGENCY
             RTP-FINANCE CENTER
             MAIL DROP D143-02
             109 TW ALEXANDER DRIVE
             DURHAM NC 27711
        Period of Performance: 09/16/2010 to 04/11/2015

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110
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TASK ORDER 08 ASSUMPTIONS  
Contract EP-W-10-011  
Option Year 2 (April 12, 2014 – April 11, 2015)  
  

  
Task 1 – ADMINISTRATIVE SUPPORT  
  
Under Task 1, Toeroek Associates, Inc. (Toeroek) will provide contract and task order administrative 

support for 12 months to include project planning, information and financial reporting and task order 

closeout. Toeroek will attend monthly progress report meetings or participate in monthly progress report 

conference calls with the EPA Project Officer (PO) and Contracting Officer (CO), respond to questions 

related to administrative issues, and attend ad hoc meetings as required to address potential performance 

issues, information requests, and special reporting needs.  In accordance with the ESS IV Contract, 

Toeroek will prepare and provide technical and cost information to be included in the monthly progress 

report and invoice, prepare and distribute all contract required reports and ad hoc reports as requested by 

the PO and/or CO.  Toeroek will provide task order close out support in accordance with the task order.  
  

1.1  Project Planning and Support  
 Toeroek Program Manager will attend monthly progress report meetings with the EPA Project 

Officer (PO) and Contracting Officer (CO).  
 Toeroek will respond to questions by email or phone related to administrative issues, not 

applicable to Task Orders once a month.  
 Toeroek will attend three ad hoc meetings as required to address such things as potential 

performance issues, information requests, and special ad hoc reporting needs.  
 Toeroek  will  work  with  EPA  to  obtain  badges  and  computers  for  all  onsite  contractor personnel.    

If  needed,  Toeroek  will  also  coordinate  the  installation  and  set-up  of  any additional computers 

or equipment with the EPA IT specialists.   It is anticipated that the current workspace is large enough 

to accommodate the personnel needed to perform the statement of work for this enforcement task 

order.  
  

1.2  Information Control and Reporting  
 Toeroek  will  prepare  and  track  technical  and  cost  information  pertaining  to  the  TO  for 

inclusion in the monthly progress report and monthly invoice in accordance with Attachment 2 

Reports of Work in the contract.  
 Toeroek  will  prepare  and  distribute  all  contract-required  reports  in  accordance  with 

Attachment 2, Reports of Work in the contract.  
 Toeroek will prepare ad hoc reports as requested to assist the PO and CO in responding to 

contract information requests.  
 Activity summaries of all work orders will be included in the monthly technical progress report.  
 Up to two ad hoc reports may be requested per year.  
 Each ad hoc report will be no longer than 2 pages.  
 Workflow  reports  to  ensure  preservation  and  maintenance  of  audit  trails  of  all  records 

management functions will be included for each EO’s TO.  
  

1.3  Task Order Closeout  
 Toeroek will support all phases of work related to TO closeout support.  The TO files will consists 

of 20-50 pages.  Toeroek will obtain copies of corporate and team subcontract administrative 

program support task order files from temporary file storage and place them in the appropriate 

order for conversion to long-term data storage in conformance with direction provided by the 

CO.  This task will be performed in accordance with FAR Part 4 Administrative Matters and 

specific regional notification to Toeroek.  
 Toeroek will transfer files to the subsequent TO, index all documents and prepare images in 

accordance with Region 6 standards.  Closed TO files will be submitted to EPA on CDROM 

(assumption is that it will take 2 CDs and the blank CDs are provided by EPA).  Toeroek will 

prepare a TO Closeout Report in accordance with the contract requirements.  
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Task 2 – Document Collection and Compilation  
  

Under Task 2, Toeroek will support EPA with preparing various reports as needed by the EPA COTR for 

an unspecified “medium site.” Toeroek will prepare reports and deliverables as specified in the TO.  
   

 From the EPA document titled Blanket Enforcement Officer SOW (the Blanket SOW), specifications 

for a medium site include the following assumptions:  

  °  For Title Searches  

  
Medium Site: For estimating purposes, assume one (1) medium site consists of no less than 

thirty (30) parcels, for a period of no more than fifty (50) years.  Other Direct Cost will be 

associated with local travel and copy charges.  
  
 °  For Regulatory History or Corporate Research  
  

Medium Site: For estimating purposes, assume one (1) medium site is associated with 

ten (10) corporations over a period of fifty (50) years.  
  
 °  For Technical Searches  
  

Medium Site: For estimating purposes, consider that five (5) facility processes occurred 

over a fifty (50) year period at a medium site.  
  
 °  For Information gathering and analysis  
  

Medium Site:  For estimating purposes, assume one medium site is associated with 50-

500 generators.  
  

Task 3 – Administrative, Legal and Negotiation Support  
   

Under Task 3, Toeroek will support the Agency with administrative, legal and negotiation support as 

needed for an unspecified “medium site.”  
 

   In accordance with the Blanket SOW, the following assumptions apply for a medium site:  
  

  
 °  For Mass Mailings  

Medium Site: For estimating purposes, assume one (1) medium site is associated with 

fifty (50) generators.  
  
 °  For Researching addresses  
  

Medium Site: For estimating purposes, assume one (1) medium site requires research of 

seventy (70) PRP addresses  
  
 °  For Appraisals or Surveys  
  

Medium Site: For estimating purposes, assume one (1) medium is 15 lots or less- costs – 

Note: hours for conducting appraisals or surveys have been included as labor  
  
 °  For Negotiation Support  
  

Medium Site: For estimating purposes, assume support will be required for two (2) 

meetings with 50 people in attendance; phone service will be needed for up to five (5) 

dial-in participants.  
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 °  For Conducting Interviews  
  

Medium Site: For estimating purposes, for (1) medium site, assume ten (10) 

interviews will be conducted.  
  
Task 4 – Document Organization and Control/Records Management  
  
Under Task 4, Toeroek will support EPA with records and document management practices needed to 

ensure timely retrieval of materials upon request.    
  

Under this task, Toeroek will perform the following functions, if needed:  
 Inventory Maintenance  
 Identification/Documentation  
 Classification Support-Categorization  
 Reconstitution/Reorganization/Document Boundary Definition  
 Preparation for Digital Conversion  
 Indexing via the Bulk Processing In-Filing form with Excel Index Formatted Template  

  

Task 5 – Litigation Support  
  

Under Task 5, Toeroek will support EPA with pre-litigation and litigation support upon EPA tasking as needed.  


